

427²⁰¹⁰

CERTIFIED COPY OF ORDER

STATE OF MISSOURI }
County of Boone } ea.

September Session of the July Adjourned

Term. 20 10


In the County Commission of said county, on the 2nd day of September 20 10
the following, among other proceedings, were had, viz:


Now on this day the County Commission of the County of Boone does hereby authorize Commissioner Ken Pearson to sign Change Order #1 in the amount of \$18,630.10 for the Boone County Jail Parking Lot project with Stockman Construction Corporation.

Done this 2nd day of September, 2010.

ATTEST:

Wendy S. Noren
Wendy S. Noren
Clerk of the County Commission


Kenneth M. Pearson
Presiding Commissioner


Karen M. Miller
District I Commissioner


Skip Elkin
District II Commissioner

427-2010

BOONE COUNTY DEPARTMENT OF PUBLIC WORKS
DESIGN AND CONSTRUCTION DIVISION

Change Order No.: One (1)

P.O. 2009000256

Job No.: 9871

Date: 8-30-10

Project Location: Boone County Jail Parking Lot

CHANGE ORDER #1

Contractor: Stockman Construction Corp.


It is hereby mutually agreed that when this change order has been signed by the contracting parties, the following described changes in the work required by the contract shall be executed by the contractor without changing the terms of the contract except as herein stipulated and agreed.

Description of Changes: See attached sheet (Exhibit A)

CONTRACTORS PROPOSAL FOR THE ABOVE DESCRIBED CHANGES:

I/We hereby agree to the modifications of the contract as described above and agree to furnish all material and labor and perform all work in connection therewith in accordance with the requirements for similar work in existing contract except as otherwise stipulated herein, for the following considerations:

Contract Amount: Add to the Contract Amount a total of
Fifteen Thousand Six Hundred Thirty dollars and 10/100 (\$18,630.10)



CONTRACTOR - Stockman Construction Corp.

SIGNATURE *Sub A. Hub* DATE 9-1-2010

Recommended by: Boone County Facilities Maintenance

SIGNATURE *R. O. Daub* DATE 9-2-10

Accepted by: Boone County

SIGNATURE *[Signature]* DATE 09/02/2010


STATEMENT OF CONTRACT AMOUNT:

ORIGINAL CONTRACT AMOUNT	\$ 324,164.10
PREVIOUS ADDITIONS	\$ 0.00
TOTAL	\$ 324,164.10
PREVIOUS DEDUCTIONS	\$ 0.00
NET PRIOR TO THIS CHANGE	\$ 324,164.10
AMOUNT OF THIS CHANGE <u> X </u> ADD <u> </u> DEDUCT	\$ 18,630.10

CONTRACT AMOUNT TO DATE **CERTIFICATION:** \$ 342,794.20

I certify that this contract is within the purpose of the appropriation to which it is to be charged and there is an unencumbered balance of such appropriation sufficient to pay the costs arising from this contract.

James E. Pitchford 9/2/10 6200-92700
Auditor *[Signature]* Date



**Boone County Public Works
Design and Construction**

EA

Exhibit A

Change Order #1

BOONE COUNTY PUBLIC WORKS

P.O.: 2009000256

Project #: 9871

Date: 8/30/10

Project: Boone County Jail Parking Lot

Contractor: Stockman Construction Corp.

Address: 2021 Idlewood Rd.
Jefferson City, MO 65109

Description of Changes:


1. This change is proposed due to the existing condition of the asphalt directly adjacent to Boone County Dr. connection. Because of the poor condition of the asphalt in question it is impossible to make a clean connection at this point. By moving connection point 24' to the east the connection will be made in an area that is more conducive to making a clean joint.
2. This change is due direct request from the Sheriff. Because the existing concrete to the west of the vacuum will be used as a entrance to the new annex he has requested that concrete be installed on the east side of the vacuum.
3. This increase occurred due to items 1 and 2 and the need to compensate the contractor for the removal of the additional proposed area.
4. This increase occurred due to items 1 and 2 and the need to compensate the contractor for the grading and restoration of the additional proposed area.
5. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
6. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
7. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
8. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
9. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
10. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
11. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
12. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
13. This deduction has occurred because of the acceptance of alternate bid for the Rain Gardens.
14. This deduction occurred because this item has been deemed no longer necessary.
15. This deduction occurred because this item has been deemed no longer necessary.
16. This increase occurred because the bid package did not make it undoubtly clear that by accepting the alternate bid all items associated with the subsurface drain would be eliminated. Because of this the 8" perforated pipe was produced. Because the 8" perforated pipe is a special order item it is non returnable. The County will purchase the 8" perforated pipe and take possession of it.
17. This addition is a result of desired changes requested by the Boone County Sheriff. The new item was created and estimated in order to best facilitate the requested change,
18. This addition is a result of desired changes requested by the Boone County Sheriff. The new item was created and estimated in order to best facilitate the requested change,
19. This addition is a result of desired changes requested by the Boone County Sheriff. The new item was created and

estimated in order to best facilitate the requested change,

20. This addition is a result of desired changes requested by the Boone County Sheriff. The new item was created and estimated in order to best facilitate the requested change,

21. This addition is a result of desired changes requested by the Boone County Sheriff. The new item was created and estimated in order to best facilitate the requested change,

22. This addition is a result of desired changes requested by the Boone County Sheriff. The new item was created and estimated in order to best facilitate the requested change,

	CONTRACT AMOUNT	UNITS TO BE CONSTRUCTED	OVERRUN, UNDERRUN, CONTINGENT	CONTRACT OR AGREED UNIT PRICE	AMOUNT OF CHANGE
7" PCCP Pavement - High Early Strength	3040	3109	69	39.50	\$2,725.50
5" PCCP Pavement	1690	1754	64	30.00	\$1,920.00
Removals	0	1	1	800.00	\$800.00
Earthwork	0	1	1	1,280.00	\$1,280.00
8" Perforated PVC Pipe	762	0	-762	\$13.00	(\$9,906.00)
8" PVC Elbow - 45d	17	0	-17	\$55.00	(\$935.00)
8" PVC Tee	1	0	-1	\$55.00	(\$55.00)
PVC Cleanout	8	0	-8	\$260.00	(\$2,080.00)
Geotextile Fabric	762	0	-762	\$2.20	(\$1,676.40)
8" HDPE Pipe	289	0	-289	\$14.00	(\$4,046.00)
10" CMP	30	0	-30	\$35.00	(\$1,050.00)
Rock - 1" Clean	84	0	-84	\$55.00	(\$4,620.00)
Rock - Macadam	84	0	-84	\$97.00	(\$8,148.00)
3/4" K Copper Water Line	137	0	-137	\$12.00	(\$1,644.00)
Yard Hydrant	1	0	-1	\$325.00	(\$325.00)
8" Perforated PVC Pipe	0	1	1	\$2,435.00	\$2,435.00
Pinned Full Depth 6" Curb	0	730	730	\$28.00	\$20,440.00
Concrete Ditch	0	260	260	\$59.00	\$15,340.00
6' x 8' x 1' Rock Blanket (6" x 12" Rock)	0	2	2	\$400.00	\$800.00
Inlet (Connect to Existing 8" Downspout Drain)	0	1	1	\$875.00	\$875.00
Earthwork	0	1	1	\$4,500.00	\$4,500.00
Surface Restoration	0	1	1	\$2,000.00	\$2,000.00

TOTAL THIS CHANGE ORDER: \$18,630.10

ORIGINAL CONTRACT AMOUNT	\$324,164.10
TOTAL OF PREVIOUS CHANGES	\$0.00
TOTAL THIS CHANGE ORDER	\$18,630.10
FINAL CONTRACT TOTAL	\$342,794.20

CERTIFIED COPY OF ORDER

STATE OF MISSOURI }
County of Boone } ea.

September Session of the July Adjourned

Term. 20 10


In the County Commission of said county, on the 2nd day of September 20 10


the following, among other proceedings, were had, viz:


Now on this day the County Commission of the County of Boone does hereby approve the appointment of Bill Oswald to the Building Code Commission effective 9/2/2010 and ending 4/30/2012.

Done this 2nd day of September, 2010.

ATTEST:



Wendy S. Noren
Clerk of the County Commission


Kenneth M. Pearson
Presiding Commissioner


Karen M. Miller
District I Commissioner


Skip Elkin
District II Commissioner

Ken Pearson, Presiding Commissioner
Karen, M. Miller, District I Commissioner
Skip Elkin, District II Commissioner



Boone County Government Center
801 E. Walnut, Room 245
Columbia, MO 65201
573-886-4305 • FAX 573-886-4311
E-mail: commission@boonecountymo.org

effective - 9/2/2010
expires - 4/30/2012

Boone County Commission

Interim

BOONE COUNTY BOARD OR COMMISSION APPLICATION FORM

Board or Commission: Building Code Commission Term: 7/30/2010

Current Township: Rocky Fork Today's Date: 7/30/2010

Name: Bill Oswald

Home Address: 16654 N. Crownview Dr Zip Code: 65240

Business Address: 700 Cherry Street Zip Code: 65201

Home Phone: 573-696-0006 Work Phone: 443-1407

Fax: 875-2508 E-mail: oswald@soa-inc.com

Qualifications: I am a Registered Architect with over 22 years of experience working with building codes

Past Community Service: N/A

References: Upon Request

I have no objections to the information in this application being made public. To the best of my knowledge at this time I can serve a full term if appointed. I do hereby certify that the above information is true and accurate.

Applicant Signature

Return Application To: Boone County Commission Office
Boone County Government Center
801 East Walnut, Room 245
Columbia, MO 65201
Fax: 573-886-4311