

BOONE COUNTY, MISSOURI
RUSTIC ROAD BRIDGE REPLACEMENT
FEDERAL PROJECT NO. IBRD 9900(592)
ADDENDUM NO. 3 – September 5th, 2014

Bid Opening: **Thursday, September 11th, 2014 at 1:30 P.M.** Local Time
Bartlett & West Project No. 16137.110

ENGINEER
BARTLETT & WEST, INC.
1719 Southridge Dr., Suite 100
Jefferson City, Missouri 65109
Phone: (573) 634-3181

OWNER
Boone County, Missouri
801 E. Walnut St., Room 301
Columbia, MO 65201
Phone: (573) 886-4480

Notice is hereby given to bidders that in reference to the subject project, the following modifications shall be noted. All other aspects of the Contract Documents remain in full force and effect. **Acknowledgment of this addendum is required as described under (13) of the bid documents.**

Changes to Completion Dates:

- 1) This addendum moves the Substantial Completion date to May 1st, 2015 and moves the Final Completion Date to May 15th, 2015.

Bid Documents:

Page 13 of 138 - Section (3):

| | | |
|--------------|--|--|
| Revise from: | <i>Substantial Completion Date:</i> | <i>January 15th 2015</i> |
| | <i>Final Completion Date:</i> | <i>May 1st 2015</i> |
| To: | <i>Substantial Completion Date:</i> | <i>May 1st 2015</i> |
| | <i>Final Completion Date:</i> | <i>May 15th 2015</i> |

Job Special Provisions C. Time for Completion of Work:

| | | |
|---------------------|--|--|
| <u>Section 1.2:</u> | | |
| Revise from: | <i>Substantial Completion Date:</i> | <i>January 15th 2015</i> |
| | <i>Final Completion Date:</i> | <i>May 1st 2015</i> |
| To: | <i>Substantial Completion Date:</i> | <i>May 1st 2015</i> |
| | <i>Final Completion Date:</i> | <i>May 15th 2015</i> |

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK

Changes to Maintenance of Temporary Bypass:

- 2) This addendum changes the timeframe required for the contractor to maintain the temporary bypass.

Job Special Provisions D. Maintenance and Removal of Temporary Bypass:

Section 2.0 Construction Requirements:

Revise from: ***Upon Notice to Proceed, the contractor shall be responsible for the maintenance of the temporary bypass and any structures installed for the construction of the temporary bypass.***

To: ***The contractor shall be responsible for the maintenance and traffic control associated with the temporary bypass from the time that the working days count begins, as defined elsewhere, until the removal of the temporary bypass per the approval of the engineer.***

The Addendum is being sent by email to the Bidders List today: Friday, September 5, 2014. The Addendum will also be mailed September 5, 2014. Contact Boone County Resource Management at (573) 886-4480 if further clarification is required.

BARTLETT & WEST

Tim Leaf, P.E.
Senior Project Engineer
Engineer of Record
Enclosures

