



Boone County Resource Management

ROGER B. WILSON BOONE COUNTY GOVERNMENT CENTER
801 E. WALNUT ROOM 315 COLUMBIA, MO 65201-7730
(573) 886-4330 FAX (573) 886-4340

STAN SHAWVER, DIRECTOR

PLANNING – INSPECTIONS – ENGINEERING

DERIN CAMPBELL, CHIEF ENGINEER

TO: Boone County Commission, Media & Others
FROM: Keith Austin, Chief Road Inspector
DATE: 9/12/14
EVENT: Fog Seal Operations, **Sunday, September 14th** – Tuesday, September 16th

FOR IMMEDIATE RELEASE

Weather permitting Boone County, through contractor Christensen Construction Co., will be performing Fog Seal treatments to the following Boone County roads:

<u>Road</u>	<u>Subdivision</u>	<u>Anticipated Date</u>
Calvert Hill Rd		September 14th & 15th
O'Rear Rd		September 14th & 15th
Mauler Rd		September 15 th & 16 th
Kircher Rd		September 15 th & 16 th
Creasy Springs Rd		September 15 th & 16 th

Roads are expected to be treated one lane at a time (half width of road). While a lane is being treated, one way traffic will be allowed on the opposite lane as directed by flaggers. After the treated lane has cured (2-4 hours) and opened to traffic, the opposite lane will be treated. Walking or driving on wet sealant can result in damage to vehicles, driveways, clothing, etc.

Please use caution in all work zones and find alternate routes if necessary.

Thank you for your cooperation as we work on these improvements.